RAM ENTERPRISE P&P WBS STRUCTURE – 05_CapEx_Projects

05_CapEx_Projects

Capital Expenditure Projects – Policy & Procedures Framework (RAM P&P Manual)
(Structured in WBS format aligned with governance, risk, and control architecture)

05.1 CapEx Governance & Policy Framework

05.1.1 Capital Investment Policy

Purpose: Define approval authority, financial thresholds, and lifecycle governance of CapEx projects.

05.1.1.1 CapEx Classification

- Strategic Expansion Projects
- Revenue-Enhancing Projects
- Asset Replacement Projects
- Compliance / Regulatory Projects
- Sustainability & Energy Efficiency Projects

05.1.1.2 Financial Thresholds & Approval Matrix

- < EGP X million → Management Committee
- EGP X–Y million → Investment Committee
- EGP Y million → Board Approval

05.1.1.3 Capital Budgeting Cycle

- Annual CapEx planning
- 3-year rolling forecast
- Mid-year reforecast

Related Forms

- F-05-001 CapEx Request Form
- F-05-002 Investment Appraisal Sheet
- F-05-003 Approval Memo Template

05.2 Project Initiation & Feasibility

05.2.1 Project Identification Procedure

05.2.1.1 Business Case Development

- Strategic alignment assessment
- Demand analysis
- Technical scope definition
- Preliminary cost estimate

05.2.1.2 Feasibility Study Requirements

- Market Feasibility
- Technical Feasibility
- Financial Feasibility (NPV, IRR, Payback)
- Risk Assessment
- ESG / Sustainability Screening

05.2.1.3 Sensitivity & Scenario Analysis

- Best case
- Base case
- Stress case

Related Forms

- F-05-010 Feasibility Checklist
- F-05-011 Financial Model Template
- F-05-012 Risk Register

05.3 Planning & Design Phase

05.3.1 Project Planning Procedure

05.3.1.1 Scope Definition

- Work Breakdown Structure (WBS)
- Deliverables mapping
- Milestone chart

05.3.1.2 Budget Finalization

- Detailed cost estimate (BoQ)
- Contingency allocation
- Escalation assumptions

05.3.1.3 Procurement Strategy

- EPC vs Design-Build vs Traditional
- Tender strategy
- Prequalification criteria

05.3.1.4 Permits & Regulatory Approvals

- Municipal approvals
- Environmental clearance
- Utility coordination

Related Forms

- F-05-020 Detailed Budget Template
- F-05-021 Procurement Strategy Memo
- F-05-022 Permits Tracker

05.4 Procurement & Contracting

05.4.1 Tendering Procedure

05.4.1.1 Tender Documentation

- Technical Specifications
- Commercial Conditions
- Evaluation Criteria

05.4.1.2 Bid Evaluation

- Technical scoring
- Financial evaluation
- Weighted model scoring

05.4.1.3 Contract Award & Signing

- Legal review
- Performance bond
- Insurance requirements

Related Forms

- F-05-030 Tender Evaluation Matrix
- F-05-031 Contract Award Recommendation
- F-05-032 Performance Bond Register

05.5 Project Execution & Monitoring

05.5.1 Construction Management Procedure

05.5.1.1 Site Mobilization

- Kick-off meeting
- HSE compliance
- Site logistics plan

05.5.1.2 Progress Monitoring

- Weekly progress reports
- Earned Value Management (EVM)
- Schedule variance tracking

05.5.1.3 Cost Control

- Commitment tracking
- Change order control
- Variation approval matrix

05.5.1.4 Quality Assurance

- Inspection & test plans
- Snagging procedure
- Commissioning checklist

Related Forms

- F-05-040 Progress Report Template
- F-05-041 Change Order Request
- F-05-042 QA/QC Checklist
- F-05-043 Commissioning Certificate

05.6 Handover & Asset Capitalization

05.6.1 Project Close-Out Procedure

05.6.1.1 Technical Handover

- As-built drawings
- O&M manuals
- Asset tagging

05.6.1.2 Financial Closure

- Final account settlement
- Budget reconciliation
- Capitalization into Fixed Asset Register

05.6.1.3 Post-Implementation Review (PIR)

- Actual vs forecast ROI
- Lessons learned
- Risk performance assessment

Related Forms

- F-05-050 Handover Checklist
- F-05-051 Final Account Statement
- F-05-052 Post-Implementation Review Template

05.7 Governance Risk & Control Matrix (Aligned with COSO & ISO 37301)

Risk Category	Key Risk	Control Activity	Control Owner	COSO Component	Evidence
Strategic	Misaligned investment	Board approval & strategy mapping	CEO / Board	Control Environment	Approved Business Case
Financial	Cost overruns	Budget vs actual monthly review	Finance	Monitoring	Cost Report
Operational	Delays	EVM monitoring	Project Manager	Control Activities	Schedule Dashboard
Compliance	Permit failure	Regulatory tracker	Legal	Risk Assessment	Permit Log
Fraud	Bid manipulation	Independent evaluation committee	Procurement	Control Activities	Evaluation Matrix

---

05.8 KPI Dashboard Structure

- CapEx Budget Utilization %
- Cost Variance (CV)
- Schedule Variance (SV)
- IRR vs Approved IRR
- % Projects Delivered On-Time

- % Change Orders to Total Budget
- ESG Compliance Score

Next to do with details procedures (Hassan)

1. Convert this into **BPMN process diagrams visually structured**
2. Develop a **full CapEx Manual document (consulting-grade PDF structure)**
3. Build **Excel-based Financial Model template structure**
4. Integrate with your 02_Investment and 04_Facility_Management modules for full lifecycle alignment**